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ROCKY FLATS OFFICE
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GOLDEN, COLORADO 80402-0928

" 94-DOE-05912
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Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Dear Mr. Baughman:

This letter provides notification to the Colorado Department of Health (CDH) of a
request for extension under Part 42 of the Interagency Agreement (1A) for Operable Unit
No. 4 (OU 4) milestones listed on the enclosure. The request for extension is required to
accommodate a proposed modification to work under Part 32 of the IA for the Phase I
Interim Measure/Interim Remedial Action (IM/IRA) Decision Document (DD) to
address the inclusion of the Solar Pond sludge under the 1000 year cap. This
modification to work is anticipated to produce a minimum $20 million savings to the OU
4 Program and will not compromise any of the original closure performance standards
established for the action or change the start date of the remedial action construction.

Although the baseline Phase I IM/IRA DD will be submitted on May 27, 1994, it is expected
that a significant portion of the DD will require modification to incorporate the expanded scope.
In acknowledgment of the limited resources available to review the Phase I DD at CDH and the
anticipated changes to be made to the document, it is suggested the dedication of the valuable
manpower to the review of the baseline Phase I DD is not warranted until the scope change is
resolved.

As discussed in a prior communication (94-DOE-03365). the Department of Energy {DOE) and
EG&G have been attempting to meet with management from CDH and the Environmental
Protection Agency (EPA) for the last month to discuss the proposed modification in scope 1o the
Phase I DD and to solicit regulatory input to our plan. As you are aware, continuing schedule
conflicts among the key personnel representing each participating group has necessitated
postponement of the meetings. Inability or unwillingness of the parties to consider this issue in
a timely manner has impacted our ability to make progress. However, DOE still desires to
engage in a dialog with the regulators on the change in scope to the Phase I DD, and believe that
dialog is necessary for a full understanding of the potential benefits and associated impacts.

It is the opinion of DOE that the participation of the regulatory agencies as active members of
the IM/IRA DD Development Team has been an extremely worthwhile and productive process.
If the scope change is supported, it is suggested that the weekly meetings of the IM/ZIRA
Development Team continue throughout the period required to modify the DD to ensure, as
before, that the final document will be of the highest quality and will accurately represent to the
public the combined position of all participating agencies.
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If there are any questions, please contact me at 966-4538 or Frazer Lockhart at 966-7846.

Enclosure

cc w/o Enclosure:

H. Belancan, EM-453

M. Silverman, OOM, RFFO
L. Smith, OOM RFFO

F. Lockhart, ER, RFFO

S. Surovchak, PME, RFFO
S. Howard, PME, RFFO
P. Witheril}, ER, RFFO

A. Duran, EPA

S. Keith, EG&G

A. Ledford, EG&G

K. London, EG&G

Sincerely,

i\r-/lessie Roberson

Acting Assistant Manager for
Environmental Restoration
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